'~ CALIFORKNIA |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00049.0

TITLE: Costs Associated with BVLOS DATE: 10/10/2017

PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This change order includes the additional efforts to implement avoidance and minimization measures for the Buena Vista
Lake ornate shrew (BVLOS) to date. These efforts constitute a contractual change to DFJV's scope of work per Directive
Letter No. 00068 and the BO amendment.

DFJV is responsible for implementing avoidance and minimization measures for BVLOS and compliance with the
Biological Opinion amendment. Because the BVLOS and its measures were not inciuded in the contract documents at
the time of bid and required an Authority Directive, the DFJV is entitled to compensation per General Provisions 17.1.1,

Authority-Directed Changes.

This change order will cover the cost for the scope of work per Dudek's Change Order Request No. 44 dated July 3,
2017, and per DFJV's Change Order Proposal No. 0156 dated July 27, 2017.

Unit

~ Net Amount
Price

Rayment Description Quantity Units

Item

This lump sum payment will cover the cost for the . $14,386.24 $14,386 24
Scope of Work covered per Dudek's request dated
July 3, 2017, and attached with DFJV Letter No.
0721 dated July 27, 2017. These costs are agreed
as full and complete costs for Dudek.
00002 This lump sum amount is for DFJV's Markup on 10 LS $1,007.04 $1,007.04 0
sub-contractor work per Section 23 1, "Overhead
and Profit" of General Provisions.
00003 This lump sum amount is for DFJV's Project 1.0 LS $2,696.10 $2,696.10 0
Management and support cost associated with this
change as agreed between DFJV and the

Authority.

00004 Bond and Insurance @ 3.5% 10 LS $696.44 $696.44 0

Total: $18,785.82 0
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CALIFUKNIA |
High-Speed Rail Authority CHANGE ORDER (CO) CO No.- 00049.0

TITLE: Costs Associated with BVLOS DATE: 10/10/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.
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